Project Rampart — CRA Communication Pack

Oct 31, 2026 · Prepared by [Advisor]

Example Group (illustrative) runs every Project Rampart message from this pack: one message house, a dated calendar to 11 Dec 2027, 13 ready-to-send drafts, reporting templates and the Article 14 incident playbook. Regulatory facts as at 30 Oct 2026.

How to use this pack

Run every Project Rampart message from this pack and draft nothing from scratch. It serves three users: the executive sponsor (decisions and executive messages), internal communications (calendar, drafts, measurement) and BU leaders (cascades and customer conversations).

Exhibit 1: What each tab is for

Tab	Use it to	Main users	Update cadence
2. Stakeholder map	Decide who hears what, from whom and how often, across 22 stakeholder groups	Programme director, internal communications	Monthly, after SteerCo
3. Message house	Keep every message consistent: governing message, three pillars, audience lines, say / don't say, glossary	Everyone who writes	When a fact changes
4. Communications calendar	Plan sends against milestones M3 to M14; track the first 12 weeks week by week	Internal communications	Weekly
5. Ready-to-send drafts	Send 13 drafts once [placeholders] are filled and the approval is recorded	Senders and approvers	Per send

Tab	Use it to	Main users	Update cadence
6. Management reporting	Issue the weekly flash, the monthly SteerCo narrative and the quarterly board update	PMO, programme director	Weekly, monthly, quarterly
7. Incident communications (Art 14)	Speak within hours when a vulnerability is exploited or a severe incident occurs	PSIRT lead, communications, General Counsel	Rehearsed at every drill
8. FAQs	Answer staff (20) and customer (15) questions in approved words	All staff; sales and support	Monthly
9. Measurement	Check that messages land: pulse, reach, training, deflection, supplier response	Internal communications, programme director	Monthly

Source: Project Rampart Communication Pack v1.0; Illustrative

To send a message:

1. Take the draft from tab 5, or the holding statement from tab 7.
2. Fill every [placeholder] and delete any [Optional: …] text you do not use. Change no number: each comes from the programme data as at 30 Oct 2026, and a newer figure must come from the latest SteerCo pack.
3. Check the wording against the say / don’t say table in tab 3.
4. Obtain the approval shown in Exhibit 2 and record it in the approvals log [link].
5. Send in the window shown, then set the calendar entry in tab 4 to Sent.

Related deliverables: Board briefing deck (D01), Steering Committee #1 pack (D02), CRA for engineers and product teams (D03), CRA on a page (D04), Survey and Interview Instruments (D07), CRA Readiness Diagnostic (D08), Programme dashboard (D09), Business case and cost model (D10), Obligations register and programme tracker (D11) and the Engineering Compliance Knowledge Base.

Approval matrix

General Counsel approves anything external or anything about compliance status; the PSIRT lead approves every incident message; the executive sponsor approves the rest.

Exhibit 2: Who drafts, reviews and approves each type of message

Message type	Drafts	Reviews	Approves	Turnaround
Internal programme updates (intranet, Teams/Slack, newsletters)	Internal communications	Programme director (facts)	Executive sponsor	2 working days
Executive notes to staff (CEO; CTO and CISO)	Internal communications	Programme director; General Counsel where the note states compliance status	Sender and executive sponsor	3 working days
Board and ExCo papers	Programme director	CFO (numbers); General Counsel (legal statements)	Executive sponsor; company secretary issues	Board calendar
Anything external: customers, channel partners, suppliers, notified bodies, open-source maintainers, insurers, media	Message owner named in tab 2	Communications (tone); compliance lead (facts)	General Counsel and executive sponsor	5 working days
Any statement about compliance status, internal or external	Any author	Compliance lead	General Counsel	2 working days
Works council communications	HR business partner	General Counsel (employment law)	Executive sponsor	Consultation timetable
Incident messages: holding statements, user notifications, advisories	Communications (wording) with PSIRT	General Counsel reviews the 72-hour and final reports and user-facing wording	PSIRT lead (content and timing)	Hours, not days (tab 7)

Message type	Drafts	Reviews	Approves	Turnaround
Regulator correspondence (coordinator CSIRT, market surveillance)	PSIRT lead or compliance lead	Programme director	General Counsel	Legal deadline

Source: Corporate guide 02 (governance) and 07 (reporting governance); Project Rampart stakeholder register; Illustrative

Two rules override the matrix. The 24-hour early warning is filed by the PSIRT lead's chain with no approval step, because waiting for sign-off is how deadlines are missed. Holding statements pre-approved in tab 7 may be issued on the PSIRT lead's decision alone.

Principles and version control

Six rules apply to every message, in every channel.

1. **Accurate.** Every number comes from the programme data or the latest SteerCo pack; every legal statement comes from the knowledge base as at 30 Oct 2026 and carries its status (law, guidance or proposal).
2. **Consistent.** Use the message house in tab 3: one governing message, three pillars and the glossary's words.
3. **Never over-claim compliance.** No 'CRA certified' (no such certificate exists), no 'fully compliant' and no 'CRA-ready' before declarations of conformity are signed. Say what we do and by when.
4. **Never disclose an unfixed vulnerability.** No exploit detail, affected component or attack path before a fix or mitigation is available, in any channel (tab 7).
5. **No blame, no speculation.** Not on suppliers, researchers, customers or colleagues; no guesses about causes, attackers or impact.
6. **Calm and specific.** Dates, numbers and owners; no hype, no fear, no exclamation marks.

Exhibit 3: Version history

Version	Date	Change	Owner
1.0	31 Oct 2026	First issue after SteerCo #1 (30 Oct 2026)	Internal communications with the programme director

Version	Date	Change	Owner
[1.1]	[date]	[After the board on 19 Nov 2026: confirm decisions BD1 to BD5 in drafts (a), (c), (d), (f) and (h) and in the FAQs]	[Owner]

Review the pack monthly after each SteerCo, and at once when a watched fact changes: a CRA notified body is designated, a harmonised standard is cited, guidance C(2026) 5252 is formally adopted, or Germany's implementation law is promulgated.

Prepared by [Advisor] for Example Group (illustrative). Illustrative engagement: fictional client data; regulatory facts verified to 30 Oct 2026.

Project Rampart · Communication Pack (D05) · Illustrative · v1.0 · 31 Oct 2026