Stakeholder map

Twenty-two stakeholder groups, six to manage closely; the BU presidents are the swing group, and the works council sits on the critical path for 24/7 on-call.

Stakeholder register

Exhibit 4: Stakeholder register, ST01 to ST22 (power and interest scored 1 to 5)

Stakeholder	Power / interest	Now → target	Key concern	Key message	Channel	Owner	Frequency
ST01 Board of directors	5 / 3	Aware → Committed	Liability, fines, market access, cost	A funded 14-month programme protects EUR 468m of EU revenue; five decisions now.	Board paper and briefing	Executive sponsor	Quarterly
ST02 CEO and executive committee	5 / 4	Supportive → Committed	Revenue at risk, roadmap impact	Reporting is live; market access is the constraint; build once, apply per product.	ExCo agenda item; monthly dashboard	Executive sponsor	Monthly
ST03 CTO (accountable executive)	5 / 5	Committed → Leading	Engineering capacity, release gates	You own the release gate and the evidence; the programme gives you shared tooling.	SteerCo; 1:1	Programme director	Fortnightly
ST04 General Counsel	4 / 4	Supportive → Committed	DoC liability, PLD disclosure, classification calls	Decision records and the signing instrument limit personal and corporate exposure.	SteerCo; legal working group	Compliance lead	Fortnightly
ST05 CISO	4 / 5	Committed → Leading	PSIRT vs CSIRT split, NIS2/GDPR overlap	Product PSIRT is separate from the infrastructure CSIRT; one coordination cell for multi-regime incidents.	SteerCo; incident cell	PSIRT lead	Weekly

Stakeholder	Power / interest	Now → target	Key concern	Key message	Channel	Owner	Frequency
ST06 BU presidents (HBS, IC, S&S)	5 / 4	Mixed → Committed	Margin, roadmap, legacy lines	Your EU revenue depends on notified-body slots we must book now.	BU reviews; SteerCo	Executive sponsor	Monthly
ST07 Engineering leads and developers	3 / 4	Unaware to aware → Practising	Extra process, release friction	Evidence comes from the pipeline, not from paperwork; the gate checks what you already test.	Engineering all-hands; training; Slack	Product security officer	Fortnightly
ST08 Product management	3 / 4	Aware → Committed	Support periods, roadmap trade-offs	Support period and Annex II content are product decisions with legal weight.	PM forum; briefing pack	Compliance lead	Monthly
ST09 PSIRT and on-call staff	2 / 5	Committed → Committed	Workload, 24/7 on-call, authority to file	You may file an early warning without prior approval; legal reviews the 72-hour report.	Runbook; drills	PSIRT lead	Weekly
ST10 Quality & regulatory (CE/RED team)	3 / 5	Supportive → Leading	Notified-body capacity, RED transition	Your CE experience runs conformity; the RED delegated act ends 11 Dec 2027.	Workstream meetings	Programme director	Weekly
ST11 Procurement	3 / 3	Aware → Committed	Supplier pushback, contract renegotiation	Clause pack and questionnaire; refusals go to the intake gate as high risk.	Procurement council	Head of procurement	Monthly
ST12 Sales, key accounts and customer support	2 / 3	Unaware → Informed	Customer questions, competitive positioning	Say what we do, not ‘CRA certified’; use the FAQ; route vulnerability reports to PSIRT within the hour.	Briefing; FAQ; LMS module	Head of customer operations	At launch, then quarterly

Stakeholder	Power / interest	Now → target	Key concern	Key message	Channel	Owner	Frequency
ST13 Works council	4 / 3	Neutral → Supportive	On-call arrangements, training time, monitoring	On-call is voluntary-rota based with allowances; training is in working time.	Formal consultation	HR business partner	As required
ST14 All employees	1 / 2	Unaware → Informed	What it means for me	Security is now part of what we sell; know where to report a vulnerability.	Intranet; town hall	Internal communications	Quarterly
ST15 B2B customers and integrators	4 / 4	Asking → Confident	Supply-chain evidence for their own NIS2/CRA duties	Support periods, CVD contact, SBOM on request and declarations on a published timetable.	Account letters; customer FAQ; trust page	Head of customer operations	Quarterly
ST16 Consumers (via retail and app)	2 / 2	Unaware → Informed	Updates, privacy, support length	Automatic security updates by default and a clear support end date at purchase.	Product pages; app notices	Marketing	At launch
ST17 Distributors, importers and retail partners	3 / 3	Asking → Confident	Their Art 19-20 checks, labelling, stock after 11 Dec 2027	We will supply DoCs, Annex II information and CE marking per product before 11 Dec 2027.	Channel letter; partner portal	Head of channel	Quarterly
ST18 Suppliers (chipsets, modules, ODMs, software)	3 / 3	Mixed → Cooperative	Contract changes, SBOM effort	We need vulnerability notification, SBOMs and support commitments; here is the clause pack.	Supplier letter; questionnaire	Head of procurement	Quarterly
ST19 Notified bodies (candidates)	5 / 3	Engaged → Contracted	Capacity, designation timing	We are assessment-ready early and want a slot with conversion options.	Pre-assessment meetings	Head of quality & regulatory	Monthly

Stakeholder	Power / interest	Now → target	Key concern	Key message	Channel	Owner	Frequency
ST20 Coordinator CSIRT and market surveillance (Germany)	5 / 3	Neutral → Trusting	Timely, accurate reporting	We report on time with complete data and answer reasoned requests within 10 working days.	SRP; formal correspondence	PSIRT lead; compliance lead	As required
ST21 Open-source communities and maintainers	2 / 3	Neutral → Collaborative	Burden shifted to unpaid maintainers	We report upstream through your CVD channel and share fixes; we do not demand compliance from you.	OSPO; upstream channels	OSPO lead	As required
ST22 Insurers (product liability, cyber)	3 / 2	Unaware → Informed	PLD exposure from 9 Dec 2026	Our evidence system lowers defect and disclosure risk.	Broker briefing	CFO office	At renewal

Source: Project Rampart stakeholder register, SteerCo #1 (30 Oct 2026); Illustrative

Power / interest grid

Six groups need close management: four already support the programme, B2B customers are asking, and the BU presidents are the swing group.

Exhibit 5: Power / interest grid (a score of 4 or 5 counts as higher)

Power ↓ · Interest →	Lower interest (1 to 3)	Higher interest (4 to 5)
Higher power (4 to 5)	**Keep satisfied** (4): ST01 Board of directors; ST13 Works council; ST19 Notified bodies (candidates); ST20 Coordinator CSIRT and market surveillance (Germany)	**Manage closely** (6): ST02 CEO and executive committee; ST03 CTO; ST04 General Counsel; ST05 CISO; ST06 BU presidents; ST15 B2B customers and integrators

Power ↓ · Interest →	Lower interest (1 to 3)	Higher interest (4 to 5)
Lower power (1 to 3)	**Monitor** (8): ST11 Procurement; ST12 Sales, key accounts and support; ST14 All employees; ST16 Consumers; ST17 Distributors, importers and retail partners; ST18 Suppliers; ST21 Open-source communities; ST22 Insurers	**Keep informed** (4): ST07 Engineering leads and developers; ST08 Product management; ST09 PSIRT and on-call staff; ST10 Quality & regulatory

Source: Exhibit 4 scores; Illustrative

The grid sets how much bespoke engagement a group gets, not whether it hears from us: every Monitor group still receives its scheduled letter, briefing or FAQ in tab 4.

What the map tells us:

- **BU presidents are the swing group.** They hold power 5 with a Mixed stance, and the cost lands on their margin and roadmap while their EU revenue depends on notified-body slots: EUR 129.5m in HBS (V1, L2), EUR 306.9m in IC (IR-500, IS-300, SG-900, SecureLink) and EUR 31.9m in S&S (FleetView). The executive sponsor pre-wires each one before the board pre-read on 12 Nov 2026.
- **The works council is on the critical path.** 24/7 PSIRT on-call needs its agreement by 18 Dec 2026, and risk R08 (two people hold most PSIRT knowledge) stays open until then. Lead with a voluntary rota, allowances and training in working time.
- **The widest gap sits at the customer edge.** B2B customers are already asking while sales and support are unaware; the briefing and the customer FAQ must land by 11 Dec 2026, before improvised answers create exposure.
- **Authorities reward competence, not persuasion.** Notified bodies and Germany's coordinator CSIRT and market surveillance authority have power 5 and interest 3: be assessment-ready early, report on time and answer reasoned requests completely.

Project Rampart · Communication Pack (D05) · Illustrative · v1.0 · 31 Oct 2026