Communications calendar

Five communication phases cover the 406 days from this pack's issue to full application on 11 Dec 2027 (M14), tracking every milestone from the board on 19 Nov 2026 (M3); the first six weeks carry the heaviest load.

Phased plan, Nov 2026 to Dec 2027

Exhibit 10: Communication phases aligned to milestones M3 to M14

Phase and window	Programme milestones	Communication objective	Key moments and audiences	Lead owner
A. Decide and launch (Nov to Dec 2026)	M3 19 Nov 2026 board decisions; M4 18 Dec 2026 scope and classification register baselined	Secure the five decisions; launch inside the company; send the first external letters; agree 24/7 on-call	works council sign-off for pulse #1 (6 Nov); BU pre-wires (9 to 13 Nov); board pre-read (12 Nov); board (19 Nov); CEO note (20 Nov); CTO and CISO note (23 Nov); supplier letter wave 1 (24 Nov); engineering all-hands (26 Nov); pulse #1 (23 Nov to 4 Dec); sales and support briefings (1 to 3 Dec); customer FAQ live (8 Dec); channel letter (10 Dec); B2B letter on the ‘one year to go’ date (11 Dec); works council agreement (18 Dec)	Executive sponsor; internal communications

Phase and window	Programme milestones	Communication objective	Key moments and audiences	Lead owner
B. Lock in capacity (Jan to Mar 2027)	M5 29 Jan 2027 notified-body pre-assessments contracted (At risk); M6 26 Feb 2027 Wave 1 risk assessments signed; M7 31 Mar 2027 formal notified-body engagements (At risk); M8 31 Mar 2027 SBOM pipeline live on Wave 1 trains (At risk)	Turn decisions into behaviour: release gate, SBOM, supplier clauses; keep BU presidents committed through roadmap trade-offs	Release gate on T200 and IR-500 (22 Jan); supplier clause pack signed by top 15 (29 Jan); supplier wave 2 to the remaining 26 (from Feb); Q4 2026 board update; internal note when notified-body contracts are signed; ‘every release has an SBOM’ milestone (31 Mar); 60% of engineers trained (Mar); pulse #2 [Mar 2027]	Programme director; product security officer; Head of procurement

Phase and window	Programme milestones	Communication objective	Key moments and audiences	Lead owner
C. Prove and rehearse (Apr to Jun 2027)	M9 16 Apr 2027 second Art 14 drill (weekend severe incident); M10 30 Jun 2027 update infrastructure hardened	Show that the evidence system works; rehearse incident communications with the real templates	Drill with holding-statement rehearsal (16 Apr); lessons-learned post; Q1 2027 board update; support-period table and declaration timetable on the trust page [Jun 2027]; quarterly customer, channel and supplier updates	PSIRT lead; internal communications; Head of customer operations
D. Document and assess (Jul to Sep 2027)	M11 30 Sep 2027 Wave 1 technical files complete; notified-body assessments under way (Apr to Nov 2027)	Prepare the market for go-live without claiming it early	Channel letter #2 on labelling, declaration links and stock planning [Sep 2027]; Annex II content signed off by product management; consumer product pages drafted with support end dates; Q2 2027 board update	Head of channel; product management; marketing

Phase and window	Programme milestones	Communication objective	Key moments and audiences	Lead owner
E. Declare and go live (Oct to Dec 2027)	M12 30 Nov 2027 Module H approval and Module B certificates; M13 3 Dec 2027 declarations signed, CE marking, Annex II published; M14 11 Dec 2027 full application	Publish what we have done, product by product, and nothing before it is true	Declarations published on the trust page as each is signed; customer and channel notices with links; pulse #3 [Oct 2027]; CEO all-staff note on 13 Dec 2027, the first working day after 11 Dec; IR-300 and IS-200 EU end of sale complete (subject to BD5); Q3 2027 board update	Executive sponsor; General Counsel approves every status statement
Continuous	Weekly flash; monthly SteerCo; quarterly board update; two Art 14 drills a year	Keep governance informed from one fact base	Flash every Friday; SteerCo narrative monthly; board update quarterly; customer, channel and supplier updates quarterly; pack review after each SteerCo	PMO; programme director

Source: Project Rampart milestones M3 to M14, mobilisation plan T01 to T30 and stakeholder register, 30 Oct 2026; dates in [brackets] are proposals; Illustrative

First 12 weeks, 2 Nov 2026 to 22 Jan 2027

Decisions first, then staff, then suppliers, customers and partners: no customer, supplier or channel letter goes out before the board decides, and the customer FAQ is live on 8 Dec 2026, before any customer letter.

Exhibit 11: Week-by-week communications plan (status as at 31 Oct 2026)

Wk	Date	Audience	Message	Channel and draft	Owner	Status
1	Mon 2 Nov	Works council (ST13)	Information note on 24/7 PSIRT on-call and training; consultation timetable to agreement by 18 Dec; staff pulse #1 (D07) submitted for sign-off by 6 Nov	Consultation meeting and written note, draft (i)	HR business partner	In preparation
1	Tue 3 Nov	Candidate notified bodies (ST19)	Request for pre-assessment proposals from the two candidates yet to propose; proposals due [4 Dec]	Email and call, draft (l)	Head of quality & regulatory	In preparation
1	Fri 6 Nov	SteerCo members	Weekly programme flash, then every Friday	Email, tab 6 template	PMO	Planned
2	Mon 9 to Fri 13 Nov	BU presidents (ST06)	Pre-wire before the pre-read: EU revenue at risk per BU, roadmap trade-offs, IR-300 and IS-200	1:1 meetings, talking points in draft (d)	Executive sponsor	Planned

Wk	Date	Audience	Message	Channel and draft	Owner	Status
2	Tue 10 Nov	Product management (ST08)	Support periods, Annex II content and the distribution map refresh due 20 Nov	PM forum, draft (e)	Compliance lead	Planned
2	Thu 12 Nov	Board (ST01)	Board pre-read: cover memo and Board briefing deck (D01)	Board portal, draft (c)	Programme director for the executive sponsor	In preparation
3	Tue 17 Nov	CEO and ExCo (ST02)	Read-through of the board decisions and the post-board cascade plan	ExCo agenda item; this calendar	Executive sponsor	Planned
3	Thu 19 Nov	Board (ST01)	Decisions BD1 to BD5 (M3)	Board meeting	Executive sponsor	Planned
3	Fri 20 Nov	All employees (ST14)	CEO note after board approval, intranet article and post 1; send only if the decisions are taken	Email, intranet, Teams/Slack, drafts (a), (j), (k)	Internal communications for the CEO	Planned
3	Fri 20 Nov	BU leadership teams	BU cascade pack for cascades in the week of 23 Nov	Email and BU leadership meetings, draft (d)	BU presidents	Planned
4	Mon 23 Nov	Engineering leads, developers and product teams (ST07, ST08)	What changes in how we build and ship	Email from the CTO and CISO, draft (b)	CTO; CISO	Planned

Wk	Date	Audience	Message	Channel and draft	Owner	Status
4	Mon 23 Nov to Fri 4 Dec	All employees	Staff awareness pulse survey #1, about 6 minutes	Survey link by email and Teams/Slack; instrument in D07; launches only after works council sign-off (6 Nov)	Head of engineering enablement	Planned
4	Tue 24 Nov	Top 15 security-relevant suppliers (ST18)	Formal letter with the CRA clause pack; signature by 29 Jan 2027	Letter and account call, draft (g)	Head of procurement	Planned
4	Tue 24 Nov	All 41 in-scope suppliers (ST18)	Supplier questionnaire cover email	Email with survey link, draft (g)	Head of procurement	Planned
4	Thu 26 Nov	Engineering (ST07)	All-hands: release gate, SBOM, how to report suspected exploitation; post 2	Live and recorded, deck D03, draft (k)	CTO; product security officer	Planned
4	Fri 27 Nov	HBS and IC leadership; product managers for EG-700 and HomeHub H3	Outcome of the legal opinion on EG-700 and HomeHub H3 and what changes for planning	Note from the compliance lead; BU review	General Counsel; compliance lead	Planned
5	Tue 1 to Thu 3 Dec	Sales, key accounts and customer support (ST12)	Briefing, script and consumer holding line; LMS module opens	Live sessions and LMS, draft (f)	Head of customer operations	Planned
5	Fri 4 Dec	Security researchers and customers (public)	CVD policy and security.txt live for HBS and S&S	Website	PSIRT lead	Planned

Wk	Date	Audience	Message	Channel and draft	Owner	Status
6	Tue 8 Dec	B2B customers and consumers (ST15, ST16)	Customer FAQ live, three days before the B2B letter that links to it	Trust page and support knowledge base, tab 8	Head of customer operations	Planned
6	Wed 9 Dec, or at renewal	Insurers (ST22)	The Product Liability Directive applies from 9 Dec 2026; how our evidence system lowers defect and disclosure risk	Broker briefing	CFO office	Planned
6	Thu 10 Dec	Distributors, importers and retail partners (ST17)	What you will receive and your own checks	Letter and partner portal, draft (h)	Head of channel	Planned
6	Fri 11 Dec	B2B customers and integrators (ST15)	One year to go: our approach to the CRA and what you will receive	Letter from the account owner; trust page, draft (f)	Head of customer operations	Planned
6	Fri 11 Dec	All employees	One year to go: report within the hour; post 3	Teams/Slack and intranet banner, draft (k)	Internal communications	Planned
7	Fri 18 Dec	Works council; PSIRT and on-call staff (ST13, ST09)	On-call agreement concluded; rota and allowances confirmed	Formal agreement; runbook update	HR business partner; PSIRT lead	In preparation
7	Fri 18 Dec	All employees; SteerCo	Scope and classification register baselined (M4); year-end update	Intranet; SteerCo	Programme director	Planned

Wk	Date	Audience	Message	Channel and draft	Owner	Status
8	Mon 21 Dec	PSIRT and on-call staff (ST09)	Holiday on-call rota and escalation card; no external sends from 21 Dec to 1 Jan	Runbook; email	PSIRT lead	Planned
9	Mon 28 Dec to Fri 1 Jan	All	No planned sends; PSIRT on-call continues	None	None	Planned
10	Wed 6 Jan	All employees	Pulse #1 results: what you told us and what we are changing	Intranet; Teams/Slack	Internal communications	Planned
10	Thu 7 Jan	Top 15 suppliers (ST18)	Reminder and calls to non-responders; signature due 29 Jan	Email; account call	Head of procurement	Planned
11	Tue 12 Jan	IR-300 and IS-200 customers	Migration to IR-500 and IS-300, subject to BD5; account-led, no mass letter	Account meetings	BU president IC; key account managers	Planned
11	Thu 14 Jan	Maintainers of critical open-source dependencies (ST21)	How we will report upstream	OSPO web page; maintainers' CVD channels, draft (m)	OSPO lead	Planned
11	Fri 15 Jan	HBS firmware teams	Binary SCA live on HBS firmware builds	Teams/Slack; engineering newsletter	Head of platform engineering	Planned
12	Tue 19 Jan	Product management (ST08)	PM forum #2: support periods confirmed; Annex II template, T200 first	PM forum	Compliance lead	Planned

Wk	Date	Audience	Message	Channel and draft	Owner	Status
12	Fri 22 Jan	Engineering and release managers (ST07)	Release gate enforced on the T200 and IR-500 trains	Email; Teams/Slack	Product security officer	Planned
12	Fri 22 Jan	SteerCo	Look-ahead: notified-body pre-assessment contracts due 29 Jan (M5, At risk)	Weekly flash	PMO	Planned

Source: Project Rampart mobilisation plan T01 to T30, milestones and stakeholder register, 30 Oct 2026; Illustrative

Recurring items not listed week by week: the weekly flash every Friday, the monthly SteerCo [dates], monthly BU reviews and the weekly PSIRT review. Move a status to At risk as soon as a date will slip unless someone acts, and name that person in the weekly flash.

Project Rampart · Communication Pack (D05) · Illustrative · v1.0 · 31 Oct 2026