Measurement

Twelve communication KPIs show whether messages land and change behaviour; three of them, training, supplier clauses and the one-hour routing of vulnerability reports, also feed the programme KPIs.

Communication KPIs and targets

Exhibit 21: Communication KPIs (targets marked ‘proposed’ are for SteerCo approval)

ID	KPI	Definition and source	Baseline	Target	Cadence	Owner
C01	Knowledge index by role	Share of correct answers to the pulse survey’s knowledge items, by role (D07)	Pulse #1, 23 Nov to 4 Dec 2026	Proposed (D07): Mar 2027 — PSIRT 90%, executives and quality & regulatory 75%, engineering / product management / procurement 70%, sales and support 60%, all other staff 50%	Each pulse	Head of engineering enablement
C02	Knows how to report a vulnerability	Share of respondents who name the PSIRT route correctly (pulse survey)	Pulse #1	Proposed: 90% of all staff by Mar 2027; 100% of customer-facing staff	Each pulse	Internal communications
C03	Reach of launch messages	CEO note open rate; intranet article readers as a share of 3,800 employees; all-hands views as a share of 920 engineers, each within 10 working days	None yet	Proposed: open rate 70%; readers 50%; all-hands views 60%	After each send	Internal communications

ID	KPI	Definition and source	Baseline	Target	Cadence	Owner
C04	Training completion (K10)	Engineers trained out of 920 (LMS)	140 / 920 (15%)	60% by Mar 2027	Monthly	Head of engineering enablement
C05	Customer-facing staff briefed	Sales and support staff who attended the briefing and completed the LMS module	0%	Proposed: briefing 100% by 8 Dec 2026; module 100% by [date]	Weekly until met	Head of customer operations
C06	Customer FAQ deflection	CRA customer queries resolved from the FAQ or at first line, without escalation to [CRA questions mailbox]	From 8 Dec 2026	Proposed: 70% by Mar 2027	Monthly	Head of customer operations
C07	Questionnaire turnaround	Working days from receipt of a customer CRA or NIS2 questionnaire to the answer	None yet	Proposed: 90% within [5] working days	Monthly	Head of customer operations
C08	Supplier response (K09)	Questionnaires returned out of 41; clause pack signed by the top 15, then by all	6 / 41 on CRA clauses (15%)	Top 15 signed by Jan 2027; all 41 by Jun 2027; proposed: all questionnaires back by [date]	Weekly during each wave	Head of procurement
C09	Channel partner acknowledgement	Partners who named a CRA contact and confirmed the vulnerability-forwarding route	0	Proposed: 100% of the top [n] partners by 31 Mar 2027	Monthly	Head of channel
C10	Vulnerability reports routed within the hour	Reports from staff, customers and partners that reach PSIRT within 1 hour of receipt (PSIRT case files)	None yet	100%	Monthly	PSIRT lead

ID	KPI	Definition and source	Baseline	Target	Cadence	Owner
C11	Over-claims	External statements found using prohibited phrases such as ‘CRA certified’ or ‘fully compliant’ (approvals log; web and social checks)	None yet	Zero; any found corrected within 2 working days	Monthly	General Counsel
C12	Stakeholder stance	Stakeholder groups ST01 to ST22 at their target stance (programme director’s assessment)	[n] of 22	Proposed: BU presidents Committed by 31 Jan 2027; all 22 by Nov 2027	Quarterly	Programme director

Source: Project Rampart KPI pack (K09, K10), stakeholder register and mobilisation plan (T30), 30 Oct 2026; Illustrative

The staff awareness pulse survey

The pulse survey is the measuring instrument for C01 and C02; it is specified in Survey and Interview Instruments (D07) and run three times before go-live.

- **Instrument:** Staff awareness pulse survey in D07: 15 questions, about 6 minutes, covering role and BU, knowledge checks with marked correct answers, confidence and attitude items, and open text.
- **Waves:** pulse #1 from 23 Nov to 4 Dec 2026 (T30); pulse #2 [Mar 2027], against the Mar 2027 targets; pulse #3 [Oct 2027], before go-live.
- **Analysis:** knowledge index by role and BU; results to SteerCo within two weeks of close; a ‘what you told us’ article to staff within four weeks (pulse #1 results on 6 Jan 2027).
- **Benchmarks, as context rather than targets:** Bitkom found that 29% of German companies know what the CRA means for them (survey of 1,003 companies, Apr to Jun 2026), and 56% of CRA-aware respondents were unaware of penalties (Linux Foundation 2026; 404 CRA-aware respondents of 843 surveyed). Both measure organisations or individuals elsewhere, so they frame our results; they are not like-for-like comparisons.

How we act on the numbers

If	Then	Owner
A role falls short of its C01 target	Targeted briefing for that role within four weeks, and a re-test in the next pulse	Head of engineering enablement
C06 deflection falls below 50%	Add the five most-escalated questions to the customer FAQ within two weeks	Head of customer operations
C08 is below 50% four weeks after a supplier wave	Executive call from the CTO or Head of procurement to each non-responder	Head of procurement
C10 misses a report by more than an hour	Case review at the weekly PSIRT review; refresher for the team involved	PSIRT lead
C11 finds any over-claim	Correction within two working days; briefing for the author's team	General Counsel

Report C04, C08 and C10 monthly in the SteerCo narrative (tab 6), and the full set quarterly to the executive sponsor.

Project Rampart · Communication Pack (D05) · Illustrative · v1.0 · 31 Oct 2026