Management reporting

Three reports run the programme from one fact base: a weekly flash, a monthly SteerCo narrative and a quarterly board update. Each template below comes with a filled example as at 30 Oct 2026.

Weekly programme flash

Exhibit 13: Weekly flash template (email, half a page, every Friday)

Section	What to write	Limit
Subject	Project Rampart flash · w/e [date] · [RAG]	One line
Headline	The week's so-what	25 words
Overall RAG	Colour and the one driver behind it	One line
Done this week	Completed outputs, each with its milestone (M) or task (T) ID	Three bullets
Next week	Outputs due, with owner	Three bullets
KPIs that moved	Only KPIs that changed: value, target, trend	Four at most
Risks and issues	New or changed only: ID, score or due date, owner	Three at most
Decisions and asks	What we need, from whom, by when	Two at most
Spend	To date against plan, with variance	One line

Source: corporate guide 11 (KPIs and board reporting); Illustrative

Filled example: week ending 30 Oct 2026

Subject: Project Rampart flash · w/e 30 Oct 2026 · Amber

Headline. Reporting works and market access is the risk: SteerCo #1 endorsed all four proposals, and the board pre-read goes out on 12 Nov.

Overall: Amber. Reporting capability is on track; market access is at risk because no CRA notified body was designated at checks to 8 Sep 2026 (external dependency).

Done this week

- SteerCo #1 held on 30 Oct (M2 complete). Endorsed: SD1 Module H for IC and FleetView; SD2 stricter reading for EG-700 and HomeHub H3 until 27 Nov; SD3 EUR 0.75m pre-approval spend; SD4 system-of-record selection criteria.
- Phase 0, reporting readiness, closed on 30 Oct.
- Drill of 22 Oct (M1) written up: early warning in 9h 40m. The 'Member States where available' field could not be completed for two products (issue I01, product management, due 20 Nov).

Next week (from 2 Nov)

- Works council information note and first consultation meeting on 24/7 on-call (T11, HR business partner).
- Pre-assessment proposal requests to the two remaining candidate bodies (T24, Head of quality & regulatory).
- Board paper and pre-read drafting for issue on 12 Nov (T01, programme director).

KPIs that moved. K07 signed SBOMs: 38% of releases (9 of 24), up from 21%, still Red against 100% by 31 Mar 2027. K10 engineers trained: 140 of 920 (15%), Amber. K12 notified-body candidates: three shortlisted, one proposal, Amber.

Risks and issues. R01, no notified-body capacity in time: score 20 and rising (Head of quality & regulatory). I02, legal opinion on EG-700 and HomeHub H3, due 27 Nov (General Counsel). I03, HBS firmware SBOM depth, due 15 Jan 2027 (Head of platform engineering).

Decisions and asks. No SteerCo decision needed this week. BU presidents: please hold 30 minutes for the executive sponsor's pre-wire between 9 and 13 Nov.

Spend. EUR 0.41m to date against a plan of EUR 0.38m: 7% over, within the ±10% tolerance.

Workstreams: WS1 Governance Green · WS2 Classification Amber · WS3 Reporting Green · WS4 Secure engineering Amber · WS5 SBOM and supply chain Red · WS6 Documentation Amber · WS7 Conformity and market access Red · WS8 People and change Amber.

Source: Project Rampart programme data, SteerCo #1 (30 Oct 2026); Illustrative

Monthly SteerCo narrative

Exhibit 14: SteerCo narrative template (one page, issued two working days before each SteerCo)

Section	Content	Limit
1. Action title	The month’s so-what	15 words
2. Status	Overall RAG; RAG per workstream with a one-line reason	Eight lines
3. Progress	Milestones achieved and outputs delivered since the last SteerCo	Four bullets
4. KPIs	K01 to K12: value, target, RAG, trend	One table
5. Next 60 days	Milestones and critical tasks, with dates and owners	Five bullets
6. Risks and issues	Top risks by score; issues falling due	Five lines
7. Decisions	Taken at this SteerCo; requested at the next	List
8. Asks	Named member, action, date	Three at most

Filled example: SteerCo #1, 30 Oct 2026

1. Reporting works; book notified-body capacity now, because market access is the binding constraint.

2. Status: Amber. Reporting on track; market access at risk on an external dependency.

- WS1 Governance and PMO, **Green**: sponsor named; programme board running; signing instrument drafted for board approval.
- WS2 Portfolio and classification, **Amber**: 11 of 13 families classified; EG-700 and HomeHub H3 need a legal opinion.
- WS3 Reporting and PSIRT, **Green**: platform live with 3 Assigned Representatives; drill early warning in 9h 40m.
- WS4 Secure engineering and SDLC, **Amber**: T200 pilot risk assessment in review; release gate designed, not yet enforced.
- WS5 SBOM and supply chain, **Red**: signed SBOMs on 38% of releases; HBS firmware builds lack binary analysis; 6 of 41 suppliers on CRA clauses.
- WS6 Documentation and evidence, **Amber**: system of record not yet selected; Annex VII outline agreed.
- WS7 Conformity and market access, **Red**: no CRA notified body designated at checks to 8 Sep 2026 (external); 3 candidates shortlisted; V1 and L2 route undecided.

- WS8 People and change, **Amber**: 140 of 920 engineers trained; works council consultation on on-call opened.

3. Progress since kick-off on 5 Oct 2026

- First Art 14 tabletop drill on 22 Oct (M1): early warning in 9h 40m against a 24-hour limit.
- Programme mobilised and SteerCo #1 held on 30 Oct (M2); Phase 0, reporting readiness, complete.
- Baseline diagnostic on 28 Oct: readiness index 44%. Art 14 reporting is best at 72%; documentation 24%; conformity and market access worst at 16%. L2 (35%) and V1 (38%) are least ready.
- Business case completed: EUR 9.25m one-off to Dec 2027 including 15% contingency, EUR 1.84m a year to run; scenarios EUR 7.93m to EUR 11.42m.

4. KPIs as at 30 Oct 2026

KPI	Value	Target	RAG	Trend
K01 Portfolio readiness index	44%	70% by Jun 2027; 90% by Nov 2027	Amber	Baseline
K02 Families with final scope and class decision	11 / 13	13 / 13 by 18 Dec 2026	Amber	New
K03 Class I/II families with route and notified-body plan	5 / 7	7 / 7 by 19 Nov 2026	Amber	New
K04 SRP Assigned Representatives registered	3	At least 2 at all times	Green	Stable
K05 Art 14 drill: time to early warning	9h 40m	Under 24h, weekends included	Green	First drill
K06 Art 14 cases assessed (reportable / not reportable)	0 / 4	100% decided with UTC timeline	Green	Stable
K07 Releases with signed SBOM (last 30 days)	38% (9 / 24)	100% by 31 Mar 2027	Red	Up from 21%

KPI	Value	Target	RAG	Trend
K08 Families with signed risk assessment	0 / 13 (T200 in review)	Wave 1 (8) by 26 Feb 2027	Green	On plan
K09 In-scope suppliers on CRA clauses	6 / 41 (15%)	Top 15 by Jan 2027; all by Jun 2027	Amber	New
K10 Engineers trained	140 / 920 (15%)	60% by Mar 2027	Amber	Up
K11 Spend to date vs plan	EUR 0.41m vs EUR 0.38m	Within ±10% of plan	Green	Oct 2026
K12 Notified-body candidates	3 shortlisted; 1 proposal	3 pre-assessments contracted by 29 Jan 2027	Amber	New

Source: Project Rampart KPI pack, SteerCo #1 (30 Oct 2026); Illustrative

5. Next 60 days. Board decisions BD1 to BD5 on 19 Nov (M3). DoC signing instrument executed by 4 Dec (T03). Proposals requested by [4 Dec]; all three in hand by 11 Dec (T24). Scope and classification register baselined on 18 Dec (M4). Works council agreement on 24/7 on-call and system-of-record decision, both by 18 Dec (T11, T05).

6. Risks and issues. R01 no notified-body capacity in time: 20, rising. R02 engineering capacity: 16, stable. R03 no harmonised standard cited for Class I, R04 SBOM and supplier transparency gaps and R05 legacy lines still sold after 11 Dec 2027: 12 each. Issues: I01 distribution map stale, due 20 Nov; I02 borderline classifications, due 27 Nov; I03 HBS firmware SBOM depth, due 15 Jan 2027.

7. Decisions. Taken today (illustrative): SD1 endorse Module H for IC and FleetView, five families, on the IEC 62443-4-1 process; SD2 apply the stricter reading to EG-700 and HomeHub H3 until the legal opinion on 27 Nov; SD3 release EUR 0.75m of pre-approval spend; SD4 approve system-of-record selection criteria. Requested of the board on 19 Nov: BD1 to BD5.

8. Asks. BU presidents: pre-wire with the executive sponsor, 9 to 13 Nov. CFO: confirm the BD1 phasing for the board paper by [date]. General Counsel: legal opinion on EG-700 and HomeHub H3 by 27 Nov. CTO: name the two roadmap features to defer by [date].

Quarterly board update

The board sees eight items every quarter, read from the KPIs; the Q4 2026 version below is filled to 30 Oct 2026 and completed at 31 Dec 2026.

Exhibit 15: Quarterly board update, template and Q4 2026 version

Item	What to report	Q4 2026 (as at 30 Oct 2026)	Complete at 31 Dec 2026
1. Portfolio status	Products in scope by class and wave; share with a decision record, signed risk assessment, complete file and DoC	13 families, 55 SKUs: 6 default (2 provisional), 6 Class I, 1 Class II. Wave 1: 8 families; Wave 2: 5; Wave 3: 7 legacy lines. Scope and class decided for 11 of 13; signed risk assessments 0 of 13 (T200 in review); technical files and DoCs 0. Readiness index 44%.	[Register baselined (M4, 18 Dec)? Readiness index at Dec 2026]
2. The constraint	Notified-body status for each Class I and II product; slot dates; fallback	No CRA notified body designated at checks to 8 Sep 2026. Three candidates shortlisted, one proposal. Module H for IR-500, IS-300, SG-900, SecureLink and FleetView (SD1); Module B+C for V1 and L2. Pre-assessments due 29 Jan 2027 (M5) and formal contracts 31 Mar 2027 (M7), both At risk. Fallback: complete Module A records; switch route if a standard is cited.	[Proposals received; BD3 outcome; any designation in NANDO]

Item	What to report	Q4 2026 (as at 30 Oct 2026)	Complete at 31 Dec 2026
3. Reporting performance	Live cases and drills against the 24-hour and 72-hour targets; roster currency	4 cases assessed, none reportable. First drill: early warning in 9h 40m (target under 24 hours, weekends included). 3 Assigned Representatives (minimum 2). Second drill 16 Apr 2027 (M9).	[Q4 cases and outcomes; on-call agreement (18 Dec)]
4. Risk	Open high-risk findings; residual-risk acceptances; appeals the sponsor decided	Programme risks: R01 at 20 and rising; R02 at 16; R03, R04 and R05 at 12.	[Product-risk acceptances: n; appeals: n, under the BD4 rule]

Item	What to report	Q4 2026 (as at 30 Oct 2026)	Complete at 31 Dec 2026
5. Exposure	Art 64 tiers; Member States with enforcement laws in force; Product Liability Directive	Maximum fines for Example Group from 11 Dec 2027: EUR 30m (Annex I, Arts 13 and 14), EUR 24m (listed obligations, e.g. Arts 18–23, 28), EUR 12m (misleading information). Enforcement acts adopted in Finland, Hungary and Malta; Germany's law passed the Bundestag on 15 Oct 2026, promulgation pending; France has named ANSSI as notifying authority. Finland can already enforce Article 14 breaches (since 11 Sep 2026). The Product Liability Directive (EU) 2024/2853 applies to products placed on the market or put into service after 9 Dec 2026 (Art 2(1)).	[Promulgation in Germany; new national acts]
6. Money	Spend against budget lines; re-forecast	EUR 0.41m to Oct 2026 against a plan of EUR 0.38m. Budget: Q4 2026 EUR 1.42m; 2027 EUR 7.83m.	[Actual to 31 Dec 2026 against EUR 1.42m; re-forecast]

Item	What to report	Q4 2026 (as at 30 Oct 2026)	Complete at 31 Dec 2026
7. Changes in the authority stack	FAQ and guidance versions; OJ citations; designations; delegated and implementing acts	Commission FAQ v1.4 (4 Sep 2026). Guidance C(2026) 5252 content approved 27 Jul 2026; formal adoption pending. No harmonised standard cited. Digital Omnibus: Council mandate 21 Oct 2026; does not amend the CRA; not adopted. EUCC: 111 valid certificates from 9 certification bodies; the Art 27(9) act is planned, not adopted.	[Changes from 31 Oct to 31 Dec 2026]
8. Decisions requested	Decisions for the board, with the written basis	BD1 to BD5 taken to the board on 19 Nov 2026.	[Record outcomes; decisions for next quarter, if any]

Source: corporate guide 11 (board reporting, eight items); Project Rampart programme data and knowledge base, facts as at 30 Oct 2026; Illustrative

Remind the board each quarter that the authority stack is non-binding and moving: a programme approved on draft guidance must be re-checked when that guidance changes.

Project Rampart · Communication Pack (D05) · Illustrative · v1.0 · 31 Oct 2026